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This Week’s Activities 

• Continue sonic drilling and installation of PVC casing by 
Boart Longyear with 5 drill rigs 

• Continue rock coring and rock production drilling 

• Continue pressure testing and grouting 

• Continue grouting of the V-Line 
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Foundation Grouting.  To date, all 50 holes in the 
gallery have been drilled and grouted with a total of over  
4447 gallons of grout.   
 
Boart Longyear continued drilling (overburden) and cas-
ing using the sonic method in the critical section of 
TO#4.  Boart is running 5 rigs on the day shift, and 4 on 
the night shift.  There are a total of 862 holes in Over-
burden, drilled and cased.   
 
Rock coring and drilling on the work platform continued 
this week, as well as pressure washing and grouting op-
erations.     
 
ACT/Boart Longyear completed the five exploratory 
holes in Critical Area #1, and temporarily suspended 
working on exploratory alluvium holes until the V-Line is 
in place.  Nine of those 15 holes are completed.  
ACT/Boart Longyear worked on V-Line treatment, with 
seven of 23 completed.   
 
There is a total of over 358,100 gallons of grout in 429 
holes along the embankment.  To date, over 362,553 
gallons of grout have been pumped into the foundation.  
 
 
 

Lake Cumberland elevation on 1/08/08 was 681.52 ft. The orifice gate has 
been opened once again due to a period of zero generation scheduled for 
divers to work on fish hatchery intakes. The pool continues to be drawn 
down to the 680 range. There is a total of 1.5 inches of rain in the fore-
cast for the Lake Cumberland basin in the next five days.  
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